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1. I submit for transmission to Congress my report on hmTicane st01m surge damage risk 
reduction and ecosystem restoration in three parishes in southwestern Louisiana. It is 
accompanied by the report of the New Orleans District Engineer and the Mississippi Valley 
Division Engineer. These reports are in partial response to a resolution of the U.S. House of 
Representatives Committee on Transp01iation and Infrastructure, adopted 7 December 2005, and 
to Section 7003 of the Water Resources Development Act (WRDA) of2007. The resolution 
requested the Secretary of the Army to survey the coast of Louisiana in Cameron, Calcasieu, and 
Vermilion Parishes, with pmiicular reference to the advisability of providing huITicane protection 
and st01m damage risk reduction and related purposes, including the feasibility of constructing 
an mmored 12-foot levee along the Gulfintracoastal Waterway. Section 7003 of WRDA 2007 
authorized a program for ecosystem restoration for the Louisiana Coastal Area to be canied out 
substantially in accordance with the rep01i of the Chief of Engineers dated 31 January 2005, 
which recommended fmiher study of various large scale restoration concepts. If funded, 
preconstruction engineering and design activities for the National Economic Development 
(NED) recommended plan would continue under the authority of the 7 December 2005 
resolution, and would continue for the National Ecosystem Restoration (NER) recommended 
plan under the authority of Section 7003 of WRDA 2007. 

2. The rep01iing officers recommend authorizing a NED plan of localized st01m surge risk 
reduction features to reduce hun'icane storm surge damage risks in Cameron, Calcasieu, and 
Ve1milion Parishes. The NED plan reduces the risk of coastal st01m damages through 
independent features that elevate or flood-proof structures in the 25-year floodplain predicted to 
occur in 2025. The NED plan includes raising approximately 3,500 residential structures in
place above the predicted 2075 I-percent chance base flood elevation; flood-proofing 
approximately 350 non-residential structures; and constructing emihen berms around 
approximately 160 warehouses. The risk evaluation and forecast, plan selection, and risk 
reduction design elevations are based on the projection of an inte1mediate rate of relative sea 
level rise. The raising of residential structures, the flood-proofing of non-residential structures, 
and the construction of localized storm surge risk reduction measures will be implemented on a 
voluntm·y pmiicipation basis. It is recommended that the NED plan be authorized for 
implementation over a 20-yem· construction period. The recommended plan has no significant 
adverse effects, consequently there are no compensatory mitigation requirements. 

3. The rep01iing officers recommend authorizing a NER plan comprised of 49 features to restore 
coastal habitats in Cameron, Calcasieu, and Ve1milion Parishes. The NER plan will provide 
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benefits in two estuaries by rebuilding tidal wetlands, preventing shoreline erosion, and 
replanting rare native vegetation addressing land loss and ecosystem degradation. The 
recommended NER plan includes nine marsh restoration measures restoring a net total of 7 ,900 
acres of brackish and saline marsh with 2,700 Average Annual Habitat Units (AAHUs); five 
shoreline protection measures protecting a net total of 6, 13 5 acres of marsh with 1, 73 8 AAHU s; 
and 35 chenier reforestation measures that would plant cheniers with live oak and hackberry for 
a net total of 1,413 acres with 538 AAHUs. Overall, the recommended NER plan would 
reforest, protect, and restore a net total of 15,448 acres with a total of 4,976 AAHUs. The NER 
plan restores and protects 260,000 acres of habitat designated as federal or state refuge in the 
study area. This includes protecting 84 miles of designated shoreline, 335 acres of designated 
critical wintering habitat for the threatened piping plover, and 72,000 acres of Wetland 
Conservation Area designated for an experimental population of the threatened whooping crane. 
This critical wintering habitat is also utilized by the rnfa subspecies of the threatened red knot. 
The benefitted acres are located at a critical intersection of the North American flyway and 
support both wintering migratory water fowl and neo tropical migrant species in transit from 
South and Central America. The NER plan would restore very scarce marine forest habitat (oak 
and hackben-y trees) on the coastal chenier features unique to this area of the gulf and critical to 
many species utilizing the flyway. The NER plan enhances overall plant productivity, which 
reinforces and protects critical landscape features and enhances the resilience of a geomorphic 
framework that support both the ecology and management of risk throughout the area. 
Monitoring and adaptive management of this ecosystem restoration project will be conducted for 
a period up to 10-years post-construction. If ecological success has not been achieved within the 
10-year period, the costs for monitoring and adaptive management will be a 100% non-federal 
responsibility. 

In addition to a construction recommendation, the repmting officers also recommend continued 
study of a hydrologic and salinity control structure (Cameron-Creole Spillway) and a long-range 
study of a Calcasieu Ship Channel salinity control structure that were identified in this study as 
potentially viable features but require additional analysis for construction. 

Two of the nine identified marsh restoration features are partially located on United States Fish 
and Wildlife Service (USFWS) property (Sabine National Wildlife Refuge and Cameron Prairie 
National Wildlife Refuge) and are included in the recommended NER plan. These features are 
vitally impmtant to help preserve the Calcasieu Lake rim and prevent vast new expanses of open 
water from forming should the lake rim be breached by erosional forces. The total project first 
costs for the measures on USFWS prope1ty are estimated at $296,839,000 and would provide 
1,492 acres and 611 AAHUs. The acquisition of some privately held lands adjacent to USFWS 
prope1iy would be required for implementation of each feature to be complete. A cost of 
approximately $800,000 for this real estate acquisition is included in the estimates. Because 
USFWS is ultimately responsible for managing its refuge lands, USACE is not seeking 
authorization nor funding for the features located on USFWS lands. The repmting officers 
recommend development of an implementation plan by.the State of Louisiana and USFWS for 
these two features. This subset of the NER plan, all features of the NER minus the two USFWS 
features, 'represents the "Corps Plan." The full NER plan, with all features including the two 
USFWS features, represents the "Federal Plan." 
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The two USFWS features are not included in the Land, Easements, Rights-of-Way, Relocations, 
and Disposal Areas (LERRDs) necessary for the construction and operation, maintenance, repair, 
rehabilitation and replacement (OMRR&R) of the Corps Plan. 

4. The Coastal Protection and Restoration Authority Board of Louisiana (CPRAB) is the non
federal cost-sharing sponsor for all hurricane storm surge damage risk reduction and ecosystem 
restoration features. Based on October 2015 price levels, the total estimated project first cost of 
the recommended Corps Plan is $3,094,276,000. The total cost oflands, easements, rights-of
way, relocations, and dredged or excavated material disposal areas is estimated at $72,100,000. 

a. Based on October 2015 price levels, the project first cost for the purposes of 
authorization and calculating the maximum cost of the project pursuant to Section 902 ofWRDA 
1986, as amended, for the NED plan is $906,091,000. The total cost oflands, easements, rights
of-way, relocations, and dredged or excavated material disposal areas is estimated at 
$61,970,000. In accordance with the cost sharing provisions of Section 103 of the Water 
Resources Development Act (WRDA) of 1986, as amended, the federal share of the proj,ect first 
cost of the NED plan features would be $588,959,000 (65 percent). The non-federal share of the 
first costs of the NED plan would be $317,132,000 (35 percent). CPRAB will be responsible for 
the OMRR&R of the project after construction, a cost cunently estimated at about $5,000 per 
year. 

b. Based on October 2015 price levels, the project first cost for the purposes of 
authorization and calculating the maximum cost of the project pursuant to Section 902 ofWRDA 
1986, as amended, for the NER plan is $2,188,185,000. In accordance with the cost sharing 
provisions of Section 103 of the WRDA 1986, as amended, the federal share of the project first 
cost of the ecosystem restoration features would be $1,422,321,000 (65 percent). The non
federal share of the first costs of the ecosystem restoration features would be $765,865,000 (35 
percent). CPRAB will be responsible for the OMRR&R of the project after construction, a cost 
currently estimated at about $5,958,000 per year. Post-construction monitoring and adaptive 
management of the ecosystem restoration project may be conducted for no more than 10-years at 
an estimated cost of $62,807,000. 

c. The NER plan includes a three tiered implementation sequence. (1) Tier I features may 
be constructed simultaneously because they would not affect the construction of any nearby Tier 
I NER recommended plan feature. Shoreline protection features would be constructed prior to 
marsh restoration features in an effort to better protect the more st01m-vulnerable marsh 
restoration features. This approach contributes to the sustainability of the marsh restoration 
features. The project first cost for Tier 1 is $850,998,000 producing 1,930 AAHU. (2) Tier II 
NER recommended plan features were so categorized because they utilize the same bonow or 
staging area, and/or construction of these features would potentially interfere with construction 
of a Tier INER recommended plan feature. The project first cost for Tier II is $561,186,000 
producing 1,117 AAHU. (3) Tier III NER recommended plan features were so categorized 
because they would utilize the same borrow or staging area, and/or interfered with construction 
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of a Tier II feature, and/or interfered with an existing mitigation project. The project first cost 
for Tier III is $776,002,000 producing 1,318 AAHU. 

d. Additionally, the two long range studies recommended under the NER plan are to study a 
hydrologic and salinity control structure (Cameron-Creole Spillway) and a long-range study of a 
Calcasieu .Ship Channel salinity control structure estimated to cost $6,000,000, cost shared with 
CPRAB at a 50/50 rate, or $3,000,000 each. 

5. Analyses are based on a 3.125-percent discount rate and a 50-year period of analysis. 

a. Implementing the NED plan will reduce expected average annual flood damages by about 
93 percent for structures in the projected 2025 25-year floodplain. Equivalent without-project 
damages are estimated at $219,683,000 and equivalent with-project damages are estimated at 
$16,129,000, resulting in equivalent annual benefits of $203,554,000. The total average annual 
costs of the NED plan are estimated to be $36,056,000 and the equivalent annual net benefits are 
estimated to be $167,498,000. The NED plan benefit-cost ratio is approximately 5.6 to 1. For 
the entire study area with an equivalent without-project damages of $474,998,000, the NED plan 
will reduce expected average annual flood damages by about 46 percent. 

b. The total equivalent annual costs of the NERplan are estimated to be $66,642,000 
including OMRR&R. Implementing the NERplan will produce 4,365 average annual habitat 
units. 

6. In accordance with USA CE Sea Level Change Guidance, ER 1100-2-8162, the study 
evaluated potential impacts of sea level change in formulating and engineering the recommended 
plans. The risk reduction system and ecosystem restoration features being proposed are based on 
the inte1mediate Relative Sea Level Rise (RSLR) projection. However, the USACE will 
continue to monitor local conditions and determine ifthe intermediate scenario ofRSLR is 
occuning. If observed conditions deviate from inte1mediate to high sea level forecasts during 
design or construction, reevaluation of the NED and NER will be required. 

7. The NED plan is intended to prevent damages to structures and infrastructure; it is not 
intended to, nor will it, reduce the risk to loss oflife during major storm events. Loss oflife can 
only be prevented by residents and visitors following the local evacuation plans that are already 
in place. The proposed project would greatly reduce, but not completely eliminate future st01m 
damages. Coastal storm damages are reduced by approximately 93 percent in the location of the 
recommended plan, and by approximately 46 percent across the entire study area. These residual 
risks have been communicated to the residents of Cameron, Calcasieu, and Ve1milion Parishes. 

8. In accordance with the Engineer Circular (EC 1165-2-214) on review of decision documents, 
all technical, engineering, and scientific work underwent an open, dynamic, and vigorous review 
process to ensure technical quality. This included Agency Technical Review (ATR), a Type I 
Independent External Peer Review (IEPR), and USA CE Headquarters policy and legal review. 
All concerns of the A TR have been addressed and incorporated into the final feasibility report. 
USACE conducted the IEPR in accordance with Section 2034 of the WRDA 2007, EC 1165-2-
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214, and the Office of Management and Budget's Final Information Quality Bulletin for Peer 
Review (2004). A Section 50l(c)(3) (Internal Revenue Code) non-profit science and technology 
organization, independent and free of conflicts of interest, established and administered the peer 
review panel. The IEPR panel consisted of four members with expertise in economics, civil 
works planning, environmental review and environmental policy, and hydrologic and hydraulic 
engineering. The review panel identified and documented eighteen final comments. Of these, 
two were identified as having medium-high significance, 10 as having medium significance, and 
six as having low significance. The medium-high significance comments addressed the 
uncertainty of Hydraulic and Hydrologic modeling in combining effects from surge and inland 
flooding; and potential effects of excluding or limiting impacts to the Hemy Hub natural gas 
distribution facility, future development, Biggert-Waters flood insurance refo1ms, and alternative 
design options" on the cost/benefit analysis. All IEPR review comments have been resolved. 
There have been no significant changes to the plan foimulation, engineering assumptions, or 
environmental analyses that supported the decision-making process and plan selection resulting 
from the resolution of comments. The final integrated report and environmental impact 
statement were provided for state and agency review. All comments from the above referenced 
reviews were addressed and incorporated into the final documents as appropriate. 

9. Washington level review indicates that the project recommended by the reporting officers is 
technically sound, environmentally and socially acceptable, cost effective, and economically 
justified. The plan complies with all essential elements of the U.S. Water Resources Council's 
Economic and Environmental Principles and Guidelines for Water and Related Land Resources 
Implementation Studies and complies with other administrative and legislative policies and 
guidelines. Also, the views of interested parties, including federal, state, and local agencies have 
been considered. 

10. Federal implementation of the recommended project would be subject to the non-federal 
sponsor agreeing to comply with federal laws and policies, including agreeing with the following 
requirements prior to implementation: 

a. Provide 3 5 percent of total hmTicane storm surge risk reduction costs and 3 5 percent of 
total ecosystem restoration costs, as further specified below: 

1. Provide, during design, 3 5 percent of design costs in accordance with the te1ms of a 
design agreement entered into prior to commencement of design work for the project; 

2. Provide all lands, easements, and rights-of-way, including those required for 
relocations, the borrowing of material, and the disposal of dredged or excavated material; 
perform or ensure the performance of all relocations; and construct all improvements required on 
lands, easements, and rights-of-way to enable the disposal of dredged or excavated material as 

dete1mined by the federal government to be required or to be necessary for the construction, 
operation, and maintenance of the project, and provide relocation assistance, all in compliance 
with applicable provisions of the Unifmm Relocation and Assistance and Real Property 

5 



DAEN 
SUBJECT: Southwest Coastal Louisiana 

Acquisition Policies act of 1970, as amended (42 U.S.C. 4601-4655) and the regulations 

contained in 49 C.F.R. Part 24; 

3. Pay, during construction, any additional funds necessary to make its total 
contribution equal to at least 35 percent ofhmTicane storm surge risk reduction costs and 35 
percent of total ecosystem restoration costs; 

b. Operate, maintain, repair, rehabilitate, and replace the project at no cost to the federal 

government, in a manner compatible with the project's authorized purposes and in accordance 
with applicable federal and state laws and regulations and any specific directions prescribed by 

the federal government; 

c. Prevent obstructions or encroachments on the project (including prescribing and 
enforcing regulations to prevent such obstructions or encroachments) such as any new 
developments on project lands, easements, and rights-of-way or the addition of facilities 
which might reduce the outputs produced by the project, hinder operation and maintenance of 
the project, or interfere with the project's proper function; 

d. Inf mm affected interests, at least annually, of the extent of protection afforded by the 
flood risk management features; participate in and comply with applicable federal floodplain 
management and flood insurance programs; comply with Section 402 of the WRDA 1986, as 
amended (33 U.S.C. 701 b-12); and publicize floodplain infmmation in the area concerned 
and provide this info1mation to zoning and other regulatory agencies for their use in adopting 
regulations, or taking other actions, to prevent unwise future development and to ensure 
compatibility with protection levels provided by the flood risk management features; 

e. Hold and save the United States free from all damages arising from the construction, 
OMRR&R of the project and any betterments, except for damages due to the fault or negligence 

of the United States or its contractors; 

f. Perfmm, or ensure performance of, any investigations for hazardous substances that are 
dete1mined necessary to identify the existence and extent of any hazardous substances regulated 

under the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA), 42 USC 9601-9675, that may exist in, on, or under lands, easements, or rights-of
way that the federal government dete1mines to be necessary for the construction or operation and 
maintenance of the project; 

g. Assume, as between the federal government and the non-federal sponsor, complete 
financial responsibility for all necessary cleanup and response costs of any hazardous substances 
regulated under CERCLA that are located in, on, or under lands, easements, or rights-of-way that 

the Federal government determines to be necessary for the construction, OMRR&R of the 

project; 
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h. Agree, as between the federal government and the non-federal sponsor, that the non
federal sponsor shall be considered the operator of the project for the purpose of CERCLA 
liability, and to the maximum extent practicable, operate, maintain, repair, rehabilitate, and 

replace the project in a manner that will not cause liability to arise under CERCLA; and 

i. Not use the project or lands, easements, and rights-of-way required for the project as a 
wetlands bank or mitigation credit for any other project. 

11. The recommendations herein reflect the information available at the time and cmTent 
Department of the Army policies governing the formulation of individual projects. They do not 
reflect programming and budgeting priorities inherent in the fmmulation of national Civil Works 
construction program nor the perspective of higher review levels within the Executive Branch. 
Consequently, the recommendations may be modified before they are transmitted to Congress as 
proposals for implementing funding. However, prior to the transmission to Congress, the state, 
federal a~encies, and other paiiies will be advised of any modifications ancy
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TODD T. SEMONITE 
Lieutenant General, USA 
Chief of Engineers 


